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6890 E. Sunrise Drive, #120-10 Tucson, Arizona 85715 (520) 299-9808

June 2, 1995

Mr. Gene Hill

Hammontree & Associates, LTD.
5233 Stoneham Rd.

North Canton, Ohio 44720

RE: Canton Drop Forge Bioremediation Project.

Dear Gene,

The following is a response to your comments and questions regarding the Canton Drop Forge
* bioremediation project as outlined in your letter on May 19, 1995.

1. TIME FRAME;

A. To better serve Canton Drop Forge, The Critter Company has alréady designed and
manufactured over 200 Ibs. of oil eating microbes to start this project. Additional
microbes will be grown on-site throughout the duration of the project.

B. Upon signing of the contract, The Critter Company will have Beaver Excavating build
the Bio-Cell. This will take 2 to 3 days. Work can commence within 5 days of
signing of the contract.

C. The Critter Company will then seed the bottom of the Bio-Cell with nutrients and oil
eating microbes prior to any material from Lagoons 1 or 2 entering the cell. Beaver

- Excavating will then proceed to excavate sludge material from Lagoon 1, transport
material to the Bio-Cell, and spread it out over the Bio-Cell. It will take approximately
2 weeks to build the Bio-Cell and completely empty Lagoon 1.

D. If additional space exists in the Bio-Cell, The Critter Company, with permission from
Canton Drop Forge, will have Beaver Excavating transport the material from Lagoon
2 into the Bio-Cell until it has reached full capacity. The Critter Company and Beaver
Excavating estimate that no more than 4,500 cubic yards will fit into the Bio-Cell.
Contaminated soils will be spread throughout the Bio-Cell at a depth of 18-22 inches.
A 3 foot dike will be constructed around the entire cell to prevent run-off.
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2, Wi EDULE:

A. Pumping - The Critter Company asks that Canton Drop Forge remove as much
of the water from Lagoons 1 and 2 out as possible prior to Beaver Excavating removing
sludge material.

B. Rain - Unless several inches of ra falls within a 24-48 hour period, we do not
foresee weather adversely affecting removal of sludge.

'C. Layout of Bio-Cell - The layout and location of the Bio-Cell will be dependent upon
how much land can be allocated by Canton Drop Forge for this project.” The Critter
Company will ask Keith Houseknect or an other representative from Canton Drop
Forge be on-site during the building of the Bio-Cell in order to mark boundaries for
the excavation crew. Currently, several large pieces of CDF equipment occupy the
space where the Bio-Cell will be constructed. Therefore, The Critter Company cannot
outline the exact boundaries of the cell at this time. However, it is our understanding
from Keith Houseknect that the cell can be constructed around each piece of equipment.

D. Time Frame:

-2 Weeks to build Bi0-Cell and empty Lagoon 1 and part of Lagoon 2.

-Bioremediation treatments will be made approximately once a week.

-Tilling or turning over soil will be done approximately once a week.

-Sampling will be conducted once a month by Hammontree & Associates.

-Treatment process for the first 4,500 cubic yards should take between 3-6 months
of warm weather.

-The second 4,500 cubic yards will follow the same schedule.

3. PERMITTING: Permitting will not be necessary for the bioremediation portion of this
project.

4. BULKING: While The Critter Company does not anticipate to bulk any sludge material
with pative soils, we will need to add between 1/2 - 1 1/2 tons of a fertilizer and
nutrient mixture.

LMMM& The Critter Company requests that the EPA 418.1 method
' be run in conjunction with a GC method. We have two concerns about the 418.1
method. First, this method has a long history of yielding unpredictable and
unreliable results. The Critter Company can provide documentation of the
problems surrounding 418.1. Second, this method is expected to be abolished
before the end of this project.
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If you have any questions or need additional information, please do not hesitate to cail me at
(614) 431-8190 or Jerry Coon at (520) 299-9808.

Sincerely,

THE CRITTER COMPANY, INC. y
éW A
Seott Klingensmith? | |

Project Coordinator
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